

Scope Creep: Changes in project scope, whether due to client requests, stakeholder input, or unforeseen circumstances, can disrupt resource estimates