

Furthermore, a detailed construction cost estimate was prepared based on an itemized list of activities, which was then used to predict the contractor's bidding price by considering overhead and profit margins. The selection of a Short Form Prime Contract was also justified based on the project's size, simplicity, and risk allocation, emphasizing its suitability for residential construction projects.