

It would be a great source of comfort if one could predict with certainty, at the start of a project, how the performance, time, and cost goals would be inept. There may be considerable uncertainty about our ability meet project goals. In a few cases, routine construction projects, for instance, we can generate reasonably accurate predictions, but often we cannot.