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o Back in July 2022, Contractor placed a PO with GPC to deliver xxMT of steel pipes for all 5 jackets
starting from November 2022 until Sept. 2023.This is mainly due to loss of the assigned Jacket

fabrication area in Contractor's Yard and also to avoid the impact on the subsequent topside fabrication
activities at main contractor yard o Jackets fabrication started in August 2023 with assumption to receive

.all jacket materials from GPC by October 2023


