

The construction of the raft foundation will be carried out in a phased and sequential manner in accordance with the approved drawings. All raft construction activities for the above-mentioned buildings will be completed prior to the date of milestone for RAFT. Upon completion of the aforementioned .(buildings, raft works will then continue for Building No. (7), followed by Building No. (6