

More than most managers, the PM lives in a world characterized by conflict. More serious, with the growing proliferation of projects, is the project-versus-project conflict for resources within multiproject organizations. Projects compete with functional departments for resources and personnel. The members of the project team are in almost constant conflict for the project's resources and for leadership roles in solving project problems. The PM must recognize the difference