

Site limits are factors that restrict project planning, execution, and construction. These limitations can arise from various sources, including existing infrastructure like utilities, roads, or structures, which might constrain connection, layout, or available space. Furthermore, stakeholders, communities, and neighbors can impose limitations through their expectations, concerns, or objections regarding the project. A site report can encapsulate survey results, identify constraints, assess their impact, outline management plans and actions, and incorporate site audits, inspections, and feedback from the project team and stakeholders regarding site constraint management effectiveness.