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A project management framework for adopting the full BIM-based processes to enhance the productivity
performance of building projects in Singapore is proposed, as shown in Figure 3.The basic purpose of

developing this framework is to help project teams transform their project delivery processes for
.productivity gains


